

**Annual Procurement Plan of 2021-2022 for Chandpur Govt. Mohila College, Chandpur.**

Sl	Description of Procurement Package (Goods)	Unit	Qty	Pro. M. T.	Contract Approving Authority	Estd. Cost in Lakh Taka	Planned Dates							Sources of Fund
							Tender Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
1	Supply and installation of Digital Notice Board for Chandpur Govt Mohila College	Nos	1	OTM	PD, CEDP	3.50	Central Procurement							Development
2	Supply of Laptop Computer & Related Services for Chandpur Govt. Mohila College	Nos	8	OTM	PD, CEDP	5.70	Central Procurement							Development
3	Supply of Laser Printer, Scanner and Related Service for Chandpur Govt. Mohila College	Nos	14	OTM	PD, CEDP	1.47	Central Procurement							Development
4	Supply of Multimedia Projector with Projection Screen and Related Service for Chandpur Govt Mohila College	Nos	10	OTM	PD, CEDP	10.28	Central Procurement							Development
5	Supply of Photocopier and Related Service for Chandpur Govt Mohila College	Nos	1	OTM	PD, CEDP	1.25	Central Procurement							Development
6	Supply and Installation of Interactive Smart Board for Chandpur Govt Mohila College	Nos	4	OTM	PD, CEDP	12.20	Central Procurement							Development
7	Purchasing of Books for library	NS	LS	RFQ	PD, CEDP	5.00	06/10/2021	13/10/2021	18/10/2021	21/10/2021	26/10/2021	31/10/2021	15/11/2021	Development
8	College Management Information System (CMIS) for Chandpur Govt. Mohila	NS	LS	OTM	PD, CEDP	5.00	Central Procurement							Development

College.							Annual Procurement Plan of 2021-2022 for Chandpur Govt. Mohila College, Chandpur							
9	Networking for Chandpur Govt. Mohila College	NS	LS	OTM	PD, CEDP	13.00	Central Procurement							Development
10	Connectivity for Chandpur Govt. Mohila College	NS	LS	OTM	PD, CEDP	5.00	Central Procurement							Development
11	Supply and installation of AC, Generator, IPS and others electrical devices	Nos	56	OTM	PD, CEDP	22.75	1/9/2021	15/09/2021	29/09/2021	06/10/2021	13/10/2021	10/10/2021	10/12/2021	Development
12	Supply and Installation of PA System and Sound System for Class Room	NS	LS	RFQ	PD, CEDP	5.00	06/10/2021	13/10/2021	18/10/2021	21/10/2021	26/10/2021	31/10/2021	15/11/2021	Development
13	Supply and Installation of class room chair for students, Lecture Stands, etc.	Nos	80	RFQ	PD, CEDP	5.00	06/10/2021	13/10/2021	18/10/2021	21/10/2021	26/10/2021	31/10/2021	15/11/2021	Development
14	Renovation of Class rooms, library, etc.	NS	LS	OTM	PD, CEDP	32.37	1/9/2021	15/09/2021	29/09/2021	06/10/2021	13/10/2021	10/10/2021	10/01/2022	Development
15	Books/ Covid-19 materails	NS	LS	RFQ	Principal	0.50	06/05/2021	13/05/2021	18/05/2021	21/05/2021	26/05/2021	31/05/2021	15/06/2021	Revenue
16	Scientific Goods	NS	LS	RFQ	Principal	2.00	06/05/2021	13/05/2021	18/05/2021	21/05/2021	26/05/2021	31/05/2021	15/06/2021	Revenue
17	Computer	01	01	RFQ	Principal	0.75	06/05/2021	13/05/2021	18/05/2021	21/05/2021	26/05/2021	31/05/2021	15/06/2021	Own Fund

Prepared by

*Sanjoy Kumer Saha*  
28.9.21  
Sanjoy Kumer Saha  
Member-2  
Purchase Committee  
Chandpur Govt. Mohila College

*Mohammed Enamul Haque*  
28/9/21  
Mohammed Enamul Haque  
Member-1  
Purchase Committee  
Chandpur Govt. Mohila College

*Prof. Abul Khair Khan*  
28/9/2021  
Prof. Abul Khair Khan  
Convenor  
Purchase Committee  
Chandpur Govt. Mohila College

Approved by

*Prof. Md. Masudur Rahman*  
26/9/2021  
Prof. Md. Masudur Rahman  
Principal  
Chandpur Govt. Mohila College